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Town of Wheelock 

PO Box 1328 

1192 Route 122 

Wheelock, VT 05851 

wheelocktown@gmail.com 802-626-9094 phone 802-626-8894 fax  

https://townofwheelockvt.org/ 

 

 

December 30, 2021 

 

Julia L. Torti 

Chief, Civil Division 

Assistant US Attorney 

District of Vermont 

Julia.Torti@usdoj.gov 

 

 

Dear Attorney Torti, 

 

I am writing to you on behalf of the Wheelock Selectboard with a progress report according to 

Agreement 204-78-45 between the Town of Wheelock and the U.S. Dept. of Justice, Section 

16.1.a), as described below: 

 

1. In consideration of the Town’s need to receive voter approval for large projects and 

spending, the Parties agree that the Town will take the following steps to secure approval for 

the necessary improvements:  

  

a. By December 31, 2021, the Town Selectboard will create a proposal regarding Town 

Hall accessibility (“Town Hall Accessibility Proposal”) and will share the same with the 

Department of Justice.  

 

Two accessibility proposals are enclosed, and I will explain how we arrived at this point and our 

upcoming plans.  

 

Town Hall Project Accessibility Committee 

In Dec. 2020 the town was awarded a Municipal Planning Grant (MPG) from the State of 

Vermont in the amount of $20,633, as well as three smaller grants covering matching funds.  

In Jan. 2021 the Selectboard appointed 5 citizens to serve on the Town Hall Accessibility Project 

Committee (THAPC) chaired by myself, currently the Selectboard chair. The committee met at 

least monthly, using the same transparency standards required of the Selectboard. In a 

competitive bid process in January we hired a consultant team to provide community outreach 

and architectural services. We emphasized strong community outreach to inform voters of the 

situation’s urgency and to involve them in creating the best solution to the accessibility issues. 
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Our end goal is voter support for the project, and in particular, creating construction drawings 

by August 31, 2022, passing a bond vote by December 5, 2022 so construction may begin by 

July 31, 2023.  

 

Community Engagement 

Early in 2021 we created a website http://placesense.com/wheelock/ with a document archive 

of all plans and activities regarding ADA improvements generated over the past 28 years. The 

D.O.J. agreement is included. We created 3 mailers sent to all 315 households, gleaned from 

lists of voters and property owners. The March 2021 mailer introduced the project, the second 

in May was a cover letter with a survey that could be filled in on-line or in print for drop off at 

the Village Store or Town Hall. The survey asked respondents to select among four options 

“Make it Work,” “Make it Better,” New Buildings,” and “New Location.” 80 responses came 

back (more than 10% of population) and “Make it Work” and “Make it Better,” tied for first. 

Comments indicate that impact on taxes was extremely important. The compiled survey report 

with all comments was uploaded to the website.  

 

THPAC drew on Wheelock Community Initiative (WCI) to help promote the project. WCI 

produces a monthly, two-page newsletter “The Miller’s Run” hosted on the WCI website, 

distributed in waterproof boxes at Town Hall, the Village Store and the transfer station, emailed 

to a list of 100 contacts, and posted on Front Porch Forum and Facebook. Every issue features a 

project update.  A sample is enclosed. A press release about the project was printed in the 

Caledonian-Record in April 2021.   

 

Two Concept Proposals 

After researching all prior efforts from the document archive, as well as the 2020 work of the 

Wheelock Facilities Committee, the architect team developed concept designs meeting ADA 

needs for the two options most favored in the survey, “Make it Work” and “Make it Better.” 

The purpose of developing two designs was to offer voters a choice and to consider the town’s 

21st Century needs. The number of Town Meeting participants often exceeds the occupancy 

code ratings for the building. Each concept set includes landscape plans, floor plans, elevations, 

and several views.  

 

Community Meeting – September 27, 2021 

The third mailer was an invitation to attend a community meeting with the consultants on Sept. 

27. at 6pm. WTHAC went to great lengths with Covid precautions as the current Town Hall is 

not large enough for social distancing. The Sheffield-Wheelock Volunteer Fire Dept. erected at 

tent right beside Town Hall that we borrowed from the Sheffield Field Days organization. We 

provided an accessible porta-potty. Prior to the meeting we engaged our public access station, 

KATV, to make a video of a walk-through of the existing town hall to explain its ADA 

deficiencies, and posted it at http://placesense.com/wheelock/. We engaged a meeting 

facilitator from Vt. Council on Rural Development. Over 22 people attended. Discussion began 

with a project summary highlighting the community driven input from the survey. The architect 

http://placesense.com/wheelock/
http://placesense.com/download/63/wheelock-project/1079/march-mailer.pdf
http://placesense.com/download/63/wheelock-project/1091/survey-report.pdf
https://wheelockcmty.org/themillersrun
http://placesense.com/download/63/wheelock-project/1103/meeting-announcement.pdf
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team presented the two concept designs and a preliminary budget summary for each, 

separating out the minimum costs to meet the ADA requirements from other concerns like 

deferred maintenance, “nice to have” elements, and enlarging the building to accommodate a 

greater number of people in the meeting space. There was time for Q & A. KATV videotaped the 

meeting and it is posted at http://placesense.com/wheelock/. After the event we provided a 

two-week comment period via the project website and comment boxes placed inside at Town 

office and the Village Store. Comments are enclosed. We ran out of funds before the architect 

team could incorporate the comments into the design concepts. The more expensive option 2 is 

preferred by more of the people who provided input, but those individuals are likely not in the 

majority of voters.  

 

Selectboard Responsibility as of December 31, 2021 

With this report, the Selectboard has fulfilled its obligation to the D.O.J. by creating and 

providing two proposals. At our December 2021 meeting the Selectboard decided to put the 

choice to the voters at Town Meeting 2022.  

 

Town Meeting 2022 – plans still to be finalized 

Plans for Town Meeting are still being worked out. Our meeting area is too small for social 

distancing, and the Covid Omicron variant is raging. The board has considered holding it at 

Miller’s Run School, Wheelock’s union preK-8 school shared with the town of Sheffield, and 

which is located there. According to statute voting must take place within a town’s boundaries. 

Our attorney advised us that good, practical thinking is sometimes required, rather than strict 

compliance with the law. He felt this was a reasonable choice if we could ensure that 

transportation would be available from Wheelock Town Hall to the school so no citizen would 

be deprived of their right to vote. There are no other locations in Wheelock to hold a public 

meeting. Australian Ballot voting would need to take place at Wheelock Town Hall anyway for 

the school budget and solid waste district. There is no local taxi service. 

 

On January 4th, 2022, the Vermont legislature will take up the issue of Town Meeting, and it is 

likely they will do what they did last year, which was to authorize Selectboards that normally 

hold in-person, floor meetings that they may hold Town Meeting using Australian Ballot. Town 

Meeting via Zoom is not an option. All votes by Australian Ballot must be YES/NO. We plan to 

put two articles on the 2022 Town Meeting Warning, one to support Option 1, and one to 

support Option 2. We hope that at least one article gets sufficient YES votes for us to proceed.  

 

The Selectboard has postponed its scheduled January 2022 meeting until after the Legislature 

makes its decision. On January 18 we will decide whether we will meet in person at the school, 

if possible, conduct Town Meeting by Australian Ballot with the required public information 

meeting beforehand, or postpone until the meeting can be safely held in person, outside beside 

Town Hall. If we choose the Australian Ballot route, we will likely do what we did in 2020, and 

engage KATV to videotape the information meeting that is required by statute. The information 

meeting may be held via Zoom.  

http://placesense.com/wheelock/
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Next Steps – Preparing for Town Meeting 

Community members have consistently told us that impact on taxes is the biggest factor in their 

support. THAPC is preparing information to help people understand the impact on taxes for a 

variety of scenarios. The matrix will include a breakdown of the estimated costs in both concept 

proposals, and the impact on different levels of property values for different amounts of a 30-

year municipal bond. Information about the D.O.J. requirements, our commitment to seeking 

grant funds to try to reduce borrowing, and next steps in incorporating comments into the 

architectural concepts will also be included.  

 

At this point, THAPC is considering mailing this information to our 315 households. A 

preliminary draft is enclosed. Plans will be finalized after the Selectboard decides on the type of 

Town Meeting. It is unlikely that the Secretary of State’s office will provide funds to mail the 

Town Meeting warning. Wheelock does not mail its town meeting warnings or year-end 

reports.  

 

We will report back to you prior to March 31, 2022 and we hope to be able to tell you that the 

voters have chosen an accessibility proposal. 

 

Next Steps – Raise More Funds  

For several years, even before signing the Settlement Agreement, the Town has been setting 

funds aside in the Town Hall reserve fund to be used for major repair and rehabilitation work 

on the Wheelock Town Hall. The current balance is $46,011. An article to add an additional 

$46,000 will be on the 2022 warning. We also plan to add another reserve fund article for 

$30,000 for construction documents for the Town Hall accessibility project. We plan to use this 

to leverage additional funds for the construction documents.  

 

We have worked hard to raise grant funds. So far, we have written applications and managed 

projects as volunteers working with the town treasurer. $1,700 is still in hand. In late fall 2021 a 

second MPG proposal of $14,500 and two other proposals totaling $6,000 were not funded. 

 

At this point the funding we need has a lot of red tape and exceeds the town’s limited capacity. 

We will have to pay for professional grant writing assistance and grant administration. We have 

been accepted by the Rural Economic Development Initiative fund https://vhcb.org/redi at 

Vermont Housing and Conservation Board for help developing a fundraising plan for the bid 

documents and construction costs. This “award” is valued at approximately $15,000 although 

no cash comes to Wheelock. Our project has been assigned to Northern Counties Investment 

Corp (NCIC) in St. Johnsbury. Work will begin in early January 2022 on a VCDP Accessibility 

Modification grant proposal. Planning grants up to $60,000 are offered, and the next deadline is 

in April 2022. There is also an implementation grant program offering up to $100,000, with the 

first deadline in November 2022 and then again in the spring.  

 

https://vhcb.org/redi
https://ncic.org/community/
https://ncic.org/community/
https://accd.vermont.gov/community-development/funding-incentives/vcdp.
https://accd.vermont.gov/community-development/funding-incentives/vcdp.
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With NCIC we will explore all available grant opportunities. Most funders for large capital 
projects require that the architectural planning and construction estimates have already been 
completed, and that there is a commitment from the Town. It is a puzzle as each funder has 
different rules and deadlines for what they fund. Our list includes:  
Town Hall Reserve Funds - TBD 
Municipal Bond Bank - Amount TBD 
Preservation Trust of VT ($500,000) 
Vermont Division for Historic Preservation ($20,000)  
Cultural Facilities ($15,000) 
Northern Borders Regional Commission  
USDA Rural Development ($50,000)  
Vermont Community Foundation Northeast Kingdom Fund ($10,000) 
 

Everything we can raise will be used as matching funds to leverage other support. Our goal is to 

meet the terms of the Settlement Agreement and complete the construction drawings by Aug. 

31, 2022, and pass the bond vote by Dec. 5, 2022 so construction can begin by 7/31/2023.   

 

ARPA  

Wheelock’s ARPA (American Rescue Plan Act) allocation is $246,912.91. Early in the new year 

the Selectboard plans to create an ARPA committee to explore all possibilities for using this 

money. We are attending webinars offered by Vermont League of Cities and Towns and our 

regional planning commission to learn as much as we can. The Town Hall project is an eligible 

use of ARPA funds but it remains to be seen what components can be covered.   

 

In summary, the Wheelock Selectboard and Project Committee members are doing their best to 

meet the terms outlined in the Settlement Agreement and to make our Town Hall accessible to 

all and fully code compliant. This is a heavy lift for a small rural town with a limited tax base. We 

appreciate your patience and understanding.  

 

With greetings for a safe and happy New Year, 

 

Sincerely, 

 
Ann Lawless 

Chair, Wheelock Selectboard 

alawless@vtlink.net 

 

 

Encl:  

 Architectural concept designs, 1 and 2              The Miller’s Run newsletter 

 Comments, as submitted and as summarized Draft Town Meeting 2022 mailer  
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